8 August 2000

Temporary Housing

Customer: FEMA

Project Manager: Cheryl Buckel
Project Engineer: Dennis Hughes
Contractor: Cumbre Construction

Scope:  Provide 114 mobile homes for the more
than 400 families affected by the Cerro Grande Fire.

Status. Completed
Completion Date: 7 July

Percent Complete: 100%
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